Naval Air Station South Weymouth, MA
Restoration Advisory Board (RAB) Update

May 24, 2011

Installation Restoration Program (IRP) Sites

Building 82 — Navy is finalizing the Remedial Investigation (Rl) Addendum and will finalize the
Feasibility Study (FS) once the regulators approve the outstanding responses to comments on the draft
final FS.

Building 81 — Navy is reviewing comments received on the draft final Rl and beginning to prepare
the FS by reviewing and making preliminary evaluations of remedial alternatives.

Solvent Release Area — Navy will revise the FS once the regulators approve the revised
approach discussed at the April BCT meeting. The groundwater sampling event to support the FS has
been completed; the laboratory data are being reviewed and validated.

West Gate Landfill — Construction of the landfill cover system continues. The subsail fill layer over
the flexible membrane liner is currently being installed. This will be followed by the placement of the final
topsoil layer and then seeding. Preparation of the Remedial Action Completion Report, Long-Term
Monitoring Sampling and Analysis Plan, and the final Land Use Control Implementation Plan are ongoing.

Sewage Treatment Plant — The final sampling and analysis plan (SAP) addendum was issued.
The soil delineation field program is underway.

Rubble Disposal Area — The spring LTM data report is being prepared. The soil vapor study and
forensics report will be issued soon.

Small Landfill - The spring LTM data report is being prepared.

The status of each IR site in the CERCLA process is shown below.

Proposed Remedial Post-ROD
Remedial Feasibilit Plan/Record Design/ Long-Term
CERCLA Status Investigation Study Y of Decision Reme%ial Mon%toring
(ROD) Action (LTM™M)
West Gate Landfill X
Rubble Disposal Area X
Small Landfill X
Sewage Treatment Plant X
Building 81 X X
Building 82 X X
Solvent Release Area X

Massachusetts Contingency Plan (MCP) Sites

All MCP sites at the Base have been closed out.



Environmental Baseline Survey (EBS) Sites

Main Gate Area — The removal action has been completed and the draft Removal Action
Completion Report submitted to the regulators. The draft Proposed Plan is under review by EPA and
MassDEP.

AOC 55C — The Proposed Plan 30-day public comment period ended on May 11, 2011. The
draft ROD is being prepared.

RIA 11 (AFFF) — The final SAP Addendum was issued and the first phase of the field program
has been completed. Samples will be collected beneath the Hangar 1 footprint after the structure is
demolished.

Industrial Area —The SAP is under review by the regulators.
RIA 111 (Old Hangar 2) — The Supplemental Data Gap Investigation Field Report was issued in

February and is under review by the regulators. Navy, EPA and MassDEP will confer on the next steps
for this site once the reviews are completed.

Finding of Suitability to Transfer (FOST)

FOST 3, FOST 4, FOST 5A, FOST 5B-1, FOST 5B-2 — The property (approximately 709 acres) in
these five completed FOSTs was available for transfer for unrestricted use. However, due to the amount
of time that has elapsed since these FOSTs were completed, an internal review will be conducted to
ensure that the information and findings within the FOSTs continue to be current.

FOST 5C — Navy is preparing the Responsiveness Summary which will address comments
received on the FOST 5C document.

FOST 6A — Preparation of this FOST is underway. It will include AOC 55C, Small Landfill and
West Gate Landfill. Public review is planned for this summer.

Finding of Suitability to Lease (FOSL)

Navy has finalized a FOSL covering all property not previously transferred (approximately 835
acres).

Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or by email
at david.a.barney@navy.mil), or feel free to stop by the Caretaker Site Office if you have any questions or
concerns related to this memo or any restoration activities.




